ISM 2023w

👨‍👩‍👧 Group Number : 5

Name	Role	Contact Information
Selvakumar Nachimuthu		selvakumar.nachimuthu@tuhh.de
Simon German		simon.german@tuhh.de
Mannav Bhavesh Thakkar		manav.thakkar@tuhh.de

🏁 Milestones

Name of the milestone	Target date	Status
Phase 1 - Literature Research (Feature extraction, Classification)	17.11.23	Ongoing
Phase 1 – Data Study & Data Preprocessing	24.11.23	Ongoing
Phase 1 - Feature extraction, Initial Training & Evaluation	04.12.23	
Phase 1 – Feedback, Retraining & Evaluation	18.12.23	
Phase 1 – Documentation / Report	12.12.23 - 18.12.23	
Phase 2 - Pre-processing	-	
Phase 2 - Data Loading	-	-
Phase 2 - Transfer learning/Architecture	-	
Phase 2 - Training neural network	-	

	-	

✦ What was planned?

Task	Person Incharge	Target date	Status
Literature Review	Everyone	17.11.23	Ongoing
Data study & Data Preprocessing	-	24.11.23	Ongoing
Feature Extraction Methods	-	04.12.23	-

📅 What tasks are ongoing?

Task	Person Incharge	Target date	Status
Finding standard methods for feature extraction and classification from literature	Everyone	17.11.23	In progress
Data study & Data Pre-processing	Everyone	24.11.23	In progress

📅 What tasks will be done in the future?

Task	Person Incharge	Target date	Status

Miscellaneous

In this area, your team can mention any particular methodological details that you would like us to know about. This could be the type of features you are using for Phase 1, the kind of neural networks you are planning to use for Phase 2 and so on. You could also mention the parts of the project that you are finding difficult and require assistance in.